



Projected Bayside Timeline

- ▶ Design and Construction Documents completed end of March 2018
- ▶ Review/approval process by the California Division of State Architect April-November 2018
- ▶ Request for Construction Bids* December 2018
- ▶ Beginning of Construction* January 2019
- ▶ Anticipated Occupancy* January-February 2020

**timeline dependent on State approval*